
DATE: January 11, 1994 

To: 

FROM: 

S. R. Keith, Director, Solar Pond Projects, Bldg. 080, 

D. R. Ferrier, Solar Pond Prajecls, Bldg. 080, X86G8 

SUBJECT: CASETO PROCEED WJIM TREATtvlENT STUDY FOR REMM 
PONDCRETUSALTCRETE -DRF-001-94 

The study is needed in order to provide a bads for the developmerit of a c-mceptual design 
report. The data to be developed in support of EL conceptual design includes formula 
boundaries to compare with that of the other waste streams, water balance to establish the 
type and capacity of dewatering equipment, and the basic physical parameters. It is noted 
that until the design process has proceeded to the point where specific equipment is known, 
or the performance specifications are developed, the final treatability study phases to 
prove that the process will produce certlfiable waste cannot be accomplished. The final 
phases to have validity must mimic the process and thus a final treatability study will be 
required for ail waste streams. . 
The Statement of Work that is currently under review provides for the above approach for 
the REMIX Treatability study. It is noted that the work package schedule planned for the 
submittal of the procurement package in October and was delayed by at least three months 
as the availability of funds for this effort was established. 

It Is recommended that the Remix treatability study proceed for start this fiscal yea- wjth 
a completion in early fiscal year 95. This will be a modification to the existing contract 
with "US. 
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